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10B. DATED (SEE ITEM 13)

CODE IFACILITY CODE Aug 24, 2016

41. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS
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Offers must acknowledge receipt of this amendment prior to the hour and date specified in the sclicitation or as amended, by one of the following methods:
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Description of Amendment/Modification

Contract GS-11-P-16-YT-C-7173 for the Design Build to Replace Underground Hot Water Loop (NAC) is hereby
modified (PS04) to add the following items to the Design-Build Hot Water Loop project at the Nebraska Avenue
Complex, 3801 Nebraska Avenue, Washington, DC:

CE# 4 Testing of Suspected Asbestos Containing Materials (ACM). Extend period of performance by 30 days.

Additionally, the Contracting Officer's Representative has been re-delegated from lan Mattonen to Stephen
Haag. A COR Delegation Memo is attached for your records.

original contract amount [ SIEGzG

Modification AAO1
Modification PS02
Modification PS03
Modification PS04

Revised contract amount $1,622,912.00
The period of performance is extended from October 15, 2017 to November 15, 2017. All other terms and conditions

remain unchanged. Should you have any questions regarding this contract, please contact the Contract Specialist
(michele.appello@gsa.gov), the COR (stephen.haag@gsa.gov).

GS-11-P-16-YT-C-7173/PS04



SF30 List of Accounting Strings

Amount
Obligated

Accounting String

EN-GS-11-P-16-YT-C-7173.2016.192X.11.P11B0001.PG54.PG413.N20.RDC03439.DC1432NA.080.....RDC03439DC143
2NA.CIPIMP.1..

EN-GS-11-P-16-YT-C-7173.2017.192X.11.P11B0001.PG54.PG413.K01.RDC03608.DC1432NA.083.........
EN-GS-11-P-16-YT-C-7173.2017.192X.11.P11B0001.PG54.PGL11.V04.RDC03690.DC1432NA.084.........

EN-GS-11-P-16-YT-C-7173.2017.192X.11.P11B0001.PG54.PGL26.V04.RDC03690.DC1432NA.084.........

GS-11-P-16-YT-C-7173/PS04
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5 7
ITEM NO., FORM OR QUAN- UNIT UNIT
STOCK NUMBER DESCRIPTION OF ARTICLES OR SERVICES TITY |SgEE PRICE AMOUNT

0001 Design/Build Replacement of
Underground Hot Water Loop

The general scope of work will
consist of: inspection, testing,
analysis, design and

installation by a Design/Build

team with a registered
professional engineer. After

the design has been approved,
the Contractor will furnish the
necessary manpower, supervision,
material and equipment to remove
all accessible underground

piping, valves and related
accessories. The Contractor

will install a new corrosion
protected underground piping
system with new valves which
meets the design requirements of
the hot water loop. All design

and work under this scope of

work will be in accordance with
IMC, OSHA, and any applicable
jurisdictional codes or

regulations. PERIOD OF
PERFORMANCE: 120 DAYS FROM NTP
EN-GS-11-P-16-YT-C-7173.2016.192X
.11.P11B0001.PG54.PG413.N20
.RDC03439.DC1432NA.080....
.RDC03439DC1432NA.CIPIMP.1..

obigeteo: ISR

PoP: 09/08/2016 - 10/15/2017

GENERAL SERVICES ADMINISTRATION

GS-11-P-16-YT-C-7173/PS04
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6 7
ITEM NO., FORM OR QUAN- UNIT UNIT
STOCK NUMBER DESCRIPTION OF ARTICLES OR SERVICES TITY |32'L:JE PRICE AMOUNT

0002 MOD PS02

EMERGENCY UNDERGROUND HOT WA
PIPE REPAIRS. Provide all

materials, equipment, tools,

labor and equipment to excavate

and repair medium temperature

hot water supply and return line.
EN-GS-11-P-16-YT-C-7173.2017.192X
.11.P11B0001.PG54.PG413.K01
.RDC03608.DC1432NA.083.........

obligated [N

PoP: 09/08/2016 - 10/15/2017

Per the scope of work, provide

testing and sampling of

suspected asbestos containing
materials (ACM) and extend the

POP 229 calendar days to

10/15/2017.
EN-GS-11-P-16-YT-C-7173.2017.192X
.11.P11B0001.PG54.PGL11.V04
.RDC03690.DC1432NA.084.........

obligated: [{S SN

PoP: 09/08/2016 - 10/15/2017

0004 MOD PS04

Per the scope of work, conduct
abatement of Asbestos Containing
Materials (ACM) and extend POP
30 days

GENERAL SERVICES ADMINISTRATION

GS-11-P-16-YT-C-7173/PS04
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ITEM NO., FORM OR QUAN- UNIT UNIT
STOCK NUMBER DESCRIPTION OF ARTICLES OR SERVICES TITY |SgEE PRICE AMOUNT

EN-GS-11-P-16-YT-C-7173.2017.192X
.11.P11B0001.PG54.PGL26.V04
.RDC03690.DC1432NA.084.........

obligated: [{S SN

PoP: 09/08/2016 - 11/15/2017

GENERAL SERVICES ADMINISTRATION

GS-11-P-16-YT-C-7173/PS04




REQUISITION/ PROCUREMENT REQUEST FOR EQUIPMENT
SUPPLIES OR SERVICES (Instructions on reverse)

PAGE  OF
1 3  PAGES

2. REQUISITION/PROCURMENT 3. ACT NUMBER

REQUEST NO.
EQWPMA-16-5127-M0008

EN-GS-11-P-16-YT-C-7173

4. DATE PREPARED

6/7/2017

5. JOB/PROJECT NUMBER

6. TO (Stockroom/Contracting office, Name and Location)
GSA,FACILIT ES MANAGMENT & SERVICE PROGRAMS DIVISION
301 7TH STREET SW

ROOM 3660

WASHINGTON , DC 20407

GSA,FACILITIES MANAGMENT & SERVICE PROGRAMS DIVISION
WPMA

301 7TH STREET SW

ROOM 3660

WASHINGTON , DC 20407

202 205 8050

7. FROM (Requisitioning office, Name, Symbol, Location and Telephone Number)

8. FOR INFORMATION CALL (Name and Telephone Number)
Philip Kost - 202-401-7075

GSAFAC LITIES MANAGMENT & SERVICE PROGRAMS DIVISION
WPMA
202.205.8950

9. RECEIVING OFFICE (Name, Symbol and Telephone Number)

10. ACCOUNTING CLASSIFICATION

11. SHIP TO (Address, ZIP Code and Telephone Number)

FUND ORG. CODE B/A CODE O/C CODE
3801 Nebraska Avenue
WASHINGTON , DC 20016
FUNC CODE C/E CODE PROJ/POS. NO.
WI/ITEM CcC-B PRT/CRFT 12. CONTRACT NUMBER
SEE LINE ITEMS GS-11-P-16-YT-C-7173

ITEM NO. FORM OR

QUAN- | UNIT OF UNIT

STOCK NUMBER

(13)

DESCRIPTIONS OF ARTICLES OR SERVICES TITY
(14) (15) (16) (17)

ISSUE PRICE

AMOUNT
(18)

See below for additional information

IF ADDITIONAL SPACE IS REQUIRED, USE GSA FROM 49A, REQUISITION/PROCUREMENT REQUEST

INCLUDING

19. TOTAL AMOUNT }
CONTINUATION

$1,622,912.00

20a. TYPED NAME AND TITLE OF FUND CERTIFYING OFFICAL

2l1a. TYPED NAME OR REQUISTIONER

Susan Mace
20b. SIGNATURE o DATE 21b. SIGNATURE DATE
ERIN MCGEE%
22. LIST ATTACHMENTS 23a. TYPED NAME OF APPROVING OFFICAL
Committed John Stewart
23b. SIGNATURE DATE

24. SHIPPED BY

[ ] FrEIGHT [ ]PARCEL POST [ Jexpress

[ Jmai

25. FILLED BY 26. PACKED BY

27. CHECKED BY

28. BILL OF LADING NUMBER

29. DATE SHIPPED

GENERAL SERVICES ADMINISTRATION

GSA FORM 49 (REV. 7-91)



REQUISITION/PROCUREMENT REQUEST FOR

PAGE OF

EQUIPMENT, SUPPLIES OR SERVICES (Continuation) 2 3
2. REQUISITION/PROCUREMENT 3. ACT NUMBER 4. DATE PREPARED
REQUEST NO.
EQWPMA-16-5127-M0008 EN-GS-11-P-16-YT-C-7173 06/07/2017
UNIT
ITEM NO., FORM OR QUAN- UNIT
STOCK NUMBER DESCRIPTION OF ARTICLES OR SERVICES TITY |S(;E|E PRICE AMOUNT

0001

0002

Design/Build Replacement of
Underground Hot Water Loop

The general scope of work will
consist of: inspection, testing,
analysis, design and

installation by a Design/Build

team with a registered
professional engineer. After

the design has been approved,
the Contractor will furnish the
necessary manpower, supervision,
material and equipment to remove
all accessible underground

piping, valves and related
accessories. The Contractor

will install a new corrosion
protected underground piping
system with new valves which
meets the design requirements of
the hot water loop. All design

and work under this scope of

work will be in accordance with
IMC, OSHA, and any applicable
jurisdictional codes or

regulations. PERIOD OF
PERFORMANCE: 120 DAYS FROM NTP
WPMA-16-5127.2016.192X.11
.P11B0001.PG54.PG413.N20.RDC03439
.DC1432NA.080....
.RDC03439DC1432NA.CIPIMP.1..

commite: NN

PoP: 09/08/2016 - 10/15/2017

MOD PS02

EMERGENCY UNDERGROUND HOT WA
PIPE REPAIRS. Provide all

materials, equipment, tools,

labor and equipment to excavate

and repair medium temperature

GENERAL SERVICES ADMINISTRATION

GSA FORM 49A (REV. 7-91)



REQUISITION/PROCUREMENT REQUEST FOR

PAGE OF

EQUIPMENT, SUPPLIES OR SERVICES (Continuation) 2 3
2. REQUISITION/PROCUREMENT 3. ACT NUMBER 4. DATE PREPARED
REQUEST NO.
EQWPMA-16-5127-M0008 EN-GS-11-P-16-YT-C-7173 06/07/2017
UNIT
ITEM NO., FORM OR QUAN- UNIT
STOCK NUMBER DESCRIPTION OF ARTICLES OR SERVICES TITY |S(;E|E PRICE AMOUNT

0003

0004

hot water supply and return line.
WPMA-16-5127.2017.192X.11
.P11B0001.PG54.PG413.K01.RDC03608
.DC1432NA.083.........

Committed: _

PoP: 09/08/2016 - 10/15/2017

MOD PS03

Per the scope of work, provide

testing and sampling of

suspected asbestos containing

materials (ACM) and extend the

POP 229 calendar days to

10/15/2017.
WPMA-16-5127.2017.192X.11
.P11B0001.PG54.PGL11.V04.RDC03690
.DC1432NA.084.........

Committed: _

PoP: 09/08/2016 - 10/15/2017

Abatement of Asbestos Containing
Material - CE 4

Per the scope of work, conduct
abatement of Asbestos Containing
Materials (ACM) and extend the

POP 30 days to 11/15/2017.
WPMA-16-5127.2017.192X.11
.P11B0001.PG54.PGL26.V04.RDC03690
.DC1432NA.084.........

Committed _

PoP: 09/08/2016 - 11/15/2017

GENERAL SERVICES ADMINISTRATION

GSA FORM 49A (REV. 7-91)



SCOPE OF WORK

Modification: PS 04 May 15,2017

CE#: 4

ADDITION to CONTRACT: $TBD

Contract: GS-11P-16-YT-C-7173

Project: Design Build to Replace Underground Hot Water Loop (NAC)
Funding: BA54

Contractor shall provide all necessary labor, material and equipment necessary to perform the work
described in this modification as an ADDITION to their contract in the amount of $TBD. Contract

completion date shall be extended (see CE#3 below).

CE# 4 — Abatement of Asbestos Containing Materials

e Furnish all supervision, equipment, labor and material required for asbestos abatement within
existing hot water piping project work areas as noted in the report for the hazardous materials
investigation for the “DHS NAC Hot Water Loop Replacement” prepared by Aerosol Monitoring &
Analysis, Inc. (dated 5/1/2017).

e Abatement shall include the following materials/locations, within immediate and adjacent areas to
be disturbed during work, which have been determined to be asbestos containing by laboratory
analysis and/or assumption:

o0 Bulk Sample Laboratory Results
= Flange Gaskets (NAC 03 MER)
= Flange gaskets (Assumed to be present in MERs in NAC 15, 18 & 19)1
= Exterior white window caulk (NAC 04 MER)
= Pipe and pipe fitting insulation (Assumed to be present within underground pipe

chases)?

1. Contractor was unable to identify if flange gaskets exist in these locations, for this report it is assumed they are present.

2. Contractor is assuming that asbestos containing pipe and pipe fitting insulation may exist within underground pipe chases
associated with the hot water loop throughout the “DHS NAC Hot Water Loop Replacement” project scope of work areas. Pipe and
pipe fitting insulation installed as part of the original construction of the DHS NAC Campus has been previously documented to be

an ACM.
0 Settled Dust Results (presence of asbestos identified on floors)

= NAC 4 (MER & crawl space)
=  NAC 7 (MER & crawl space)



* NAC 13 (MER G-001-A)
= NAC 15 (SW side of boiler building)
=  NAC 17 (Exterior pit & MER G-016)
=  NAC 19 (MER G-001-H)
o Composite Soil
= NACY7 (crawlspace)
=  NAC17 (MER G-016 — Mechanical Pit)

e Practice all precautions necessary to protect the health and safety of facility employees, visitors,
and facility occupants, and to prevent the loss of or damage to property and the environment.
These procedures are identified in GSA Health and Safety Specification 01546.

e Reference and comply with all requirements in GSA Specification 02085 — Asbestos Abatement
Procedures for this work

e Clean work area.

Settlement of this change includes all cost, direct, indirect, impact and delay associated with this change
order. The modification includes all fees thereof including overhead (direct and indirect), profit, general

conditions and any addition in time shall relate to the critical path of the project schedule.

All other terms and conditions remain unchanged.



Proposed Change Order 3
DCM " ’

Date: 5/16/2017

Project: GSA NAC Design-Build Hot Water Loop
3801 Nebraska Ave., NW

Washington, DC 20407

Contract No.: GS-11-P-16-YT-C-7173

To: John Stewart, Project Manager
US GSA 301 7th Street SW Washington, DC 20407

The Contract is requested to be modified as per the following additional scope:

Subject:
Asbestos Abatement

1. Add for all work requested.

(Change Order Amount)

Previous Approved Change Order Amount

(Base Contract)

(New Contract Total) $ 1,545,330.54

Contractor's Request for Change Order - Proposed Scope of Work

Abatement in NAC3, NAC4, NAC7, NAC13, NAC15, NAC17, and NAC19.

Scope of work detailed by PS04 Scope of Work dated May 15 2016 and as detailed in attached proposal from
Abatement Sub-Contractor, Retro Environmental.

DCM ARCHITECTURE & ENGINEERING, LLC




Change Order 003 DATE: 5/16/17

CONTRACT TITLE: Contract: GS-11-P-16-YT-C-7051
GSA NAC Design-Build Hot Water Loop

PRIME CONTRACTOR'S WORK Revisions/Comments

1 Direct Materials

2 Direct Labor

3 Rental Equipment

4 SUBTOTAL add lines 1-3
5 Prime's Overhead % of line 4
6 Prime's Profit % of line 4
7 GRAND SUBTOTAL add lines4-6

Prime Remarks:

Revisions/Comments

SUB-CONTRACTOR'S WORK

8 Direct Materials

9 Direct Labor

10 Rental Equipment

11 SUBTOTAL on Direct add lines 8 - 10
12 Sub-Contractors Overhead % of line 11
13 Sub-Contractors Profit % of line 11
14 SUBTOTAL on Direct add lines 11 -1
15 2nd Tier Subcontractor Costs

16 Overhead on 2nd Tier Subcontractor % of line 15
17 SUBTOTAL 2nd Tier add lines 15-1
18 GRAND SUBTOTAL add lines 14 & 1

Sub Remarks:

19 Prime Grand Subtotal Line 7

20 1st Tier Grand Subtotal Line 18

21 Primes Overhead on 1st Tier Sub % of line 20
22 GRAND SUBTOTAL add lines19-21
23 Primes Bond % of line 22

24 TOTAL COST add lines 22 & 23




Change Order 003

|BREAKDOWN OF DIRECT COSTS | [ | | | | | | Date:| 16-May-17
hourly Man Day

Sheetmetal

Laborer

Carpenter

Painter
|Electrician
[Plumber
IPipefitter

Superintendant

ITEMS OF WORK FOR QrY UNIT MATERIAL LABOR EQUIPMENT
Prime Contractor Unit Cost I Total Cost Unit Cost I Total Cost Days| Rate| Total
General Condition
Site Superintendant

Suitability Coordinator

01 31 00 Project Management & Coordination
01 32 00 Construction Progress Documentation
01 51 00 Temporary Utilities

01 54 00 Construction Aids

01 55 00 Vehicular Access and Parking

01 71 00 Examination & Preperation

01 74 00 Cleaning & Waste Management

R Total (Rental)
DIRECT Prime Contractor's TOTALS $10,700.00
ITEMS OF WORK FOR QrY UNIT subcontractors Labor R EQU PMENT
Sub-Contractor 1st Tier Unit Cost Total Cost Unit Cost Total Cost Days| Rate Total

Asbestos Abatement Contractor

DIRECT Contractor's TOTALS 53,305.00




{] m ! '. ] '%NVIRONMENTAL INC.
v N

Asbestos & Lead Abatement ¢ Mold Remediation ® Demolition
Concrete Sawing » Floor and Surface Prep

May 12, 2017

DCM

200 Federal Street, Suite 435
Camden, NJ 08103

Attn:

Re:

Caroline Dougherty
856-479-9101
cdougherty@dcm-ae.com

Cost Proposal/Asbestos Abatement/Department Of Homeland Security/3801 Nebraska
Avenue/Retro# 2017-0646

Dear Ms. Dougherty,

Retro Environmental, Inc., is pleased to submit the following cost proposal for the above
referenced project. Retro proposes to provide all the necessary labor, equipment, material and
supervision to perform the following:

NAC 03
Pick-up and dispose of approximately three (3) 6” flanges/valves housing asbestos
containing gaskets. DCM to physically cut-out flanges/valves.

NAC 07
Pick-up and dispose of approximately three (3) 6” flanges/valves housing asbestos
containing gaskets. DCM to physically cut-out flanges/valves.
Decontaminate, via raking and HEPA vacuuming, soil crawl space floor (approximately
15’x15”) of asbestos containing debris. Install 10-mil polyethylene over soil floor
(approximately 15°x15").
Decontaminate, via HEPA vacuuming and wet wiping, the concrete floor surrounding the
circulators and the path of egress to the mechanical room door.

NAC 04
Decontaminate, via HEPA vacuuming and wet wiping, approximately 100 square feet of
concrete floor associated with the “water heater room.”
Decontaminate, via HEPA vacuuming and wet wiping, approximately 40 linear feet of
crawl space/tunnel concrete flooring.
Install a polyethylene barrier approximately 40 linear feet down the crawl space/tunnel
from the water heater room.

NAC 13
Decontaminate, via HEPA vacuuming and wet wiping, approximately 180 square feet
(the entire room) of concrete flooring and all other horizontal and vertical surfaces.
Pick-up and dispose of approximately three (3) 6” flanges/valves housing asbestos
containing gaskets. DCM to physically cut-out flanges/valves.

Corporate Office: 5301 Enterprise Street Suite D, Sykesville, MD 21784 » (410) 552-9301 + Fax (410) 552-9305

Pennsylvania Office; 4330 Lewis Road Suite 3, Harrisburg, PA 17111+ (717) 561-1851




NAC 15

* Pick-up and dispose of approximately six (6) 6" flanges/valves housing asbestos
containing gaskets. DCM to physically cut-out flanges/valves.

* Decontaminate, via HEPA vacuuming and wet wiping, the concrete floor surrounding the
circulators and the path of egress from the mechanical shop office just m front ofthe
boilers back to the entrance door.

NAC 17

*  Pick-up and dispose of all debris located m the "pit" located below the floor grate.

* Decontaminate, via HEPA vacuuming and wet wiping, the concrete floor ofthe pit.

* Decontaminate, via HEPA vacuuming and wet wiping, the concrete floor surrounding the
pit area and the path ofegress from the back door to the front door.

* Decontaminate the 'outside pit" (approximately 3'x3 ).

NAC 1
* Decontaminate, via HEPA vacuuming and wet wiping, approximately 900 square feet of
concrete floor surrounding the circulators/valves m addition to a 15" wide patch from this
area to the main entrance door.
* Construct a mini-containment within the mechanical room.
* Take apail valves/flanges and remove asbestos containing flange gaskets associated with
two (2) valves. Valves to be turned over to DCM at the completion of gasket removal.

Lump Sum Price For This WorkK......cccciuiiiiiiiiiiiiiiiiiiieeenn, $53,305.00

Exclusions/Expectations:

A) Retro to have free and unrestricted use of water and electric for the duration ofthe
project.

B) Price includes general asbestos liability insurance.

C©) Third pally area and/or final air sampling is included.

D) A wage rate of $27.15 for a hazardous materials handler (form mechanical equipment)
will be used for all ofthe above work.

E) Any/all temporary protection ® not included.

F) The above price includes the District of Columbia asbestos abatement and permit and
associated fees.

Should you have any questions or require any additional information please do not hesitate to
contact this office.

Sincerely,
RETRO ENVIRONMENTAL., INC.

Michael J. Brower
Project Manager



FROM:

TO:

SUBJECT:

GSA,PBS, National Capital Region

June 6, 2017
TONY O. HUBBARD
Contracting Officer
Office of Acquisition, Repair & Alterations Center 2

STEPHEN HAAG

Notice of Appointment of Contracting Officer's Representative for contract

number GS-11-P-16-YT-C-7173 for the Design-Build of the Hot Water Loop at the NAC

1. |, Tony O. Hubbard, Contracting Officer hereby designate Stephen Haag,
Contracting Officer's Representative as my authorized representative to administer
contract number GS-11-P-16-YT-C-7173 awarded to DCM Architecture &
Engineering LLC; in accordance with FAR 42, GSAM 542.202 and 543.202. You
are delegated the contract administration duties as described herein for this contract.
You are responsible for all duties listed and have no authority to re-delegate any
assigned responsibilities. This delegation applies only to this contract and shall
terminate on completion of the contract or by action of the contracting officer.

2. You are authorized by this delegation to take action with respect to the following
terms and conditions of the contract:

Verify that the contractor performs the technical requirements of the contract
in accordance with the contract terms, conditions, and specifications.

Maintain liaison and direct communications with the contractor. Written
communication with the contractor and other documents pertaining to the
contract shall be signed as COR with a copy furnished to the CO for the
official contract file. Any interpretation of technical requirements shall be
issued in writing to the contractor.

Monitor the contractor’s performance and notify the contractor, in writing, of
deficiencies observed during surveillance, and direct appropriate action to
effect correction. Verify that corrective action has been taken. Record and
report in writing to the CO, incidents of faulty or nonconforming work, delays,
or problems which may have a significant impact on the completion of this
contract and which are beyond your authority to solve.

All HSPD-12 clearance activities required for contractor personnel in
performance of this contract. As part of this duty you are responsible for
collecting any government issued IDs when a contract employee finishes
their duties associated with this contract. All IDs must be collected at the end
of the contract.

Ensure that any Government furnished property is available when required,

per the contract. You are responsible in accordance with PBS 3490.2,
U.S. General Services Administration
301 7" Street, SW
Washington, DC 20407
WWW.gsa.gov



Document Security for Sensitive But Unclassified Building Information, for
ensuring that the contractor complies with the contract requirements for the
handling of documents that are Sensitive But Unclassified.

Monitor schedules and progress to ensure compliance with the requirements.

Enforce compliance with the wage determinations included in the contract.
Ensure wage determinations are posted prominently at all times and that
certified payrolls are collected weekly in accordance with FAR 52.222-8.
Periodically interview workers for proper Davis-Bacon wage classifications
and correct wages and report to the Contracting Officer any disproportionate
number of laborers, helpers, and apprentices to journeymen. Improper
classifications or payment of wages shall be reported to the Department of
Labor.

Prepare payment packages and approve all progress or partial payments.
You are not authorized to approve the final payment under the contract.
Payments shall be based on a schedule of values for work in place and
completed. You are responsible for ensuring that all payment are proper in
accordance with the regulations.

Monitor the contactor’s quality control, compliance with environmental
laws/other environmental requirements and all safety requirements.

All changes in excess of your authority or outside the intent/scope of work to
be performed are to be submitted to the CO for approval and must include all
necessary concurrences, justifications, financial and technical backup
documentation. Any change order is subject to the availability of funds.
When a change order is not forward priced, the supplemental agreement
(contract modification) reflecting equitable adjustment in contract terms must
be approved by the CO.

Prior to any Show Cause, Final Decision, or Termination action being
rendered on this contract, you shall provide the CO with all pertinent
correspondence, specifications, drawings, records, etc., relative to the
dispute, along with your recommendation. No Final Decision shall be
considered requested of the CO until the Contractor (not a Subcontractor)
has presented his position in writing to the CO and has requested a
Contracting Officer’s Final Decision in accordance with FAR 33. Upon the
request of the Contracting Officer or the Contractor, you shall make all
arrangements for a meeting to discuss the dispute and be prepared to
present your position at that time.

Contractor performance records must be prepared and maintained
throughout the duration at major milestones. The contract performance will
documented in the Contractor Performance Assessment Reporting System
(CPARS). The website for CPARS is http://www.cpars.gov. The Contracting
Office will initiate your access to the system for this contract. Upon request
by the Contracting Officer you must input performance data into the system
for the Contracting Officer’s approval. At a minimum this will be annually or
at completion of the contract.

. If the contract is a small business set-aside, including 8(a) contract, you are
responsible for ensuring the contractor complies with FAR 52.219-14,
Limitations on Subcontracting and submits with each payment request a



certification that he is in compliance with this requirement.

If the contractor is a large business, you are responsible for reviewing of the
respective Electronic Subcontract Reporting System (eSRS) in accordance
with FAR clauses 52.219-9 and 52.219-16 and monitoring his compliance
with the plan.

3. You are further required to maintain adequate records and documentation to
sufficiently describe the performance of your duties as COR during the life of this
contract and distribute such records to the CO and official contract file as applicable.
At a minimum, the COR file shall contain the following:

a.

A copy of the appointment letter from the CO and proof of COR/COTR
training.

A copy of the contract, delivery orders and all modifications thereto.
All correspondence initiated by you concerning performance of the contract.

Memoranda for the record of minutes of all meetings or discussions with the
contractor, or others.

Records pertaining to the contractor’s performance and quality control.

Records pertaining to all government furnished property. The record should
contain the date and the condition of the pro perty provided, the date and
condition of the property when returned.

Certification of receipt and inspection of services delivered in support of
payment requests. All payment request documentation including payrolls,
subcontractor invoices and other requirements of the contract payment
clauses.

4. Your attention is also directed to the Anti-Deficiency Act. You are responsible for
monitoring the obligation of funds and assuring that no commitment of funds beyond
the amount authorized under this contract is made without prior pre-validation and
approval.

5. Limitations to your authority.

a.

The primary government representative responsible for the management and
administration of this contract is the CO.

Your authority is limited to the specifics of this delegation. You are NOT
empowered in any way obligate the payment of money by the government
without properly executed change to the contract. This includes taking any
action, either directly or indirectly that could result in a change in cost,
guantity, quality, place of performance, delivery schedule, or any other terms
and conditions of the contract.

You are not authorized to render a final decision under the “Disputes” clause,
approve final payment, or authorize any waiver of, or deviation from, the
contract clauses, terms and conditions or direct performance of work other
than that required by the contract.

You are cautioned to ensure that the contract does not become a personal
service contract through your actions or the actions of other government
personnel who may assist you in the performance of your duties.



e. You may be held personally liable for an unauthorized act.

6. All personnel engaged in contract and related activities shall conduct business
dealing with industry in a manner above reproach in every aspect and shall protect
the U.S. Government’s interest, as well as maintain its reputation for fair and equal
dealings with all contractors.

7. Should you have direct or indirect financial interest that would place you in a position
where there is a conflict between your private interest and the public interest of the
United States, you shall advise your supervisor of the conflict so that appropriate
actions can be taken. You shall avoid the appearance of such conflict to maintain
public confidence in the U.S. Government’s conduct of business with the private
sector.

8. This designation shall remain in effect throughout the life of this contract unless
revoked by the CO. Such termination shall be in writing. If your designation is
revoked for any reason before completion of this contract, you shall brief your
successor on the current status of the contract. If you are reassigned or separated
from service, you shall request termination and relief from your duties in advance of
reassignment or separation to permit timely selection and designation of a
SuCCessor.

9. You are required to acknowledge receipt of this appointment in the appropriate
spaces provided below. The original document should be returned for retention in
the contract file. Your signature also serves as certification that you have read and
understand the contents of this document.

Appointment of
Contracting Officer’s Representative/Contracting Officer’s Technical
Representative
Contract number GS-11-P-16-YT-C-7173
Design-Build Hot Water Loop at the NAC

Tony O. Hubbard, GSA Contracting Officer, R&A Center 2 Date

Receipt of this appointment for the abovementioned contract is hereby acknowledged.

Stephen Haag, PBS NCR, Potomac Service Center Date





